
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:10 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 947 Date: 17-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 500

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt & work on miscellaneous
activities . They started at 7:00 AM.

Obra , Carlos , Jonathan , & Rene had to work n the skirt . Crews had to remove the West opening
cover , & set it on the barge in order for the painters to clean , & paint the West shear plate & the cover
plate . They started at 7:10 AM. Crews were done at 7:40 AM.

After that , crews had to remove the West ladder , hand rails , hook the West top skirt plate to the crane
, fly , set , try fit the plate , pull it out , set it on the barge , & release the crane . They started at 7:45 AM.

In addition to that , crews had to place back the West ladder & the hand rails . They were done at 9:00
AM. Then , crews had to work on the horizontal shim cover plates . They had to measure the top of the
shims on the tower shafts & shear plates , cut to size the plate , & set in place for the welders . They
started at 9:05 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the South shaft . They had to clean & rethread the 6 holes on
the C & D skins . They started at 12:45 PM. Crews were done at 2:45 PM.
Crews had to wrap up their tools & equipments. They left at 3:00 PM.

Nicholaus had to operate the South barge crane . He left the site at 10:00 AM.

Jose & Carlos had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside , outside of the tower , & they had to work on the preheat cover blankets for the Electro
Slag welding crews . Crews left at 5:10 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 947 Date: 17-Oct-2013 Thursday

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

3.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

3.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


